



Engineering Update

- **Continue making steady progress with DCS deployment**
 - SIPR OKC Deployment continues
 - Chat 1.0.5 NIPR Deployment underway
 - Conf 1.1.0.1 BladeLogic jobs completed and have begun deploying
- **Joint Performance testing & GAT ongoing**
 - GAT:
 - 1.0.2.3 Testing complete
 - 1.1.0.1 Testing scheduled for 12/8
 - Joint Performance Testing:
 - Test 1 & 2 complete, awaiting final analysis
 - Test 3 scheduled for 12/4
- **Implementing Web Conf v1.1.0.1**
 - V1.1 + Fix for Firefox upload bug
 - Deployed in Staging & Pre-Prod
 - Scheduled for next week
- **Switch over test complete (NIPR Pre-Prod)**
 - Test was successful, with minor issues discovered and corrected
- **Web Conf 1.1.1 Delivery ETA 12/5**
 - Deployment post IOC, before FOC
 - Addresses 11 open software defects